
 

  

 
 
 
 
 

 
 

 
 

Attachment C
 

Preliminary Construction Schedules
 



Klamath River Dams Removal Classic WBS - Klamath 26-Jan-11 11:37 

Activity ID Activity Name Remaining 
Duration 

Early Start Early Finish Total 
Float 

Calendar 
Mar Apr May Jun Jul 

2019 
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul 

2020 
Aug Sep Oct Nov Dec Jan Feb Mar pr 

2021 

KlamathKlamath River Dams Removal 478.9d 11-Mar-19 07-Jan-21 0.0d 07-Jan-21, Klama 

AdminAdministrative 668.9d 11-Mar-19 07-Jan-21 0.0d 7-day/wk 07-Jan-21, Admin 

A10 Award 0.0d 11-Mar-19 0.0d 7-day/wk Award 
A15 Notice To Proceed 1.0d 25-Mar-19 25-Mar-19 0.0d 7-day/wk Notice To Proceed 
A25 Project Complete 0.0d 07-Jan-21 0.0d 7-day/wk Project Complete 

SubmiSubmittals and Fabrication 150.0d 26-Mar-19 22-Aug-19 101.0d 7-day/wk 22-Aug-19, Submittals and Fabrication 
A20 SRA Safety and Health Plan 45.0d 26-Mar-19 09-May-19 48.0d 7-day/wk SRA Safety and Health Plan 
A30 SRA Cofferdam Plans 60.0d 26-Mar-19 24-May-19 101.0d 7-day/wk SRA Cofferdam Plans 
A50 SRA Slide Gates 60.0d 26-Mar-19 24-May-19 0.0d 7-day/wk SRA Slide Gates 

A70 Submit, Review, Approve (SRA) SWPP 45.0d 26-Mar-19 09-May-19 48.0d 7-day/wk Submit, Review, Approve (SRA) SWPP 
A80 SRA Dam Removal Plans 60.0d 26-Mar-19 24-May-19 76.0d 7-day/wk SRA Dam Removal Plans 
A40 Fab and Deliver Cofferdam Materials 90.0d 25-May-19 22-Aug-19 101.0d 7-day/wk Fab and Deliver Cofferdam Materials 
A60 Fab/ Deliver Slide Gates & Controls 90.0d 25-May-19 22-Aug-19 0.0d 7-day/wk Fab/ Deliver Slide Gates & Controls 

Iron GaIron Gate Dam Removal 434.9d 10-May-19 07-Jan-21 0.0d 07-Jan-21, Iron G 

3 Mobilize at Iron Gate Dam Site - Earliest Start 15.0d 10-May-19 31-May-19 75.0d 5 Day/wk w/Rain Mobilize at Iron Gate Dam Site - Earliest Start 

4 Develop barge access (contingent) 5.0d 03-Jun-19 07-Jun-19 100.0d 5 Day/wk w/Rain Develop barge access (contingent) 
12 Remove tunnel blind flange and stoplogs - dry 5.0d 03-Jun-19 07-Jun-19 75.0d 5 Day/wk w/Rain Remove tunnel blind flange and stoplogs - dry 
14 Improve Iron Gate Haul roads and disposal sites 10.0d 03-Jun-19 14-Jun-19 274.0d 5 Day/wk w/Rain Improve Iron Gate Haul roads and disposal sites 
5 Mobilize barge crane 5.0d 10-Jun-19 14-Jun-19 100.0d 5 Day/wk w/Rain Mobilize barge crane 
8 Install steel bulkhead/slidegate D/S portal - in dry 30.0d 10-Jun-19 22-Jul-19 75.0d 5 Day/wk w/Rain Install steel bulkhead/slidegate D/S portal - in dry 
9 Remove sluice and diversion gates from shaft by divers 10.0d 23-Jul-19 05-Aug-19 75.0d 5 Day/wk w/Rain Remove sluice and diversion gates from shaft by divers 
10 Install new roller gate and controls in shaft - dry 20.0d 23-Aug-19 20-Sep-19 62.0d 5 Day/wk w/Rain Install new roller gate and controls in shaft - dry 
13 Open tunnel for diversion 0.0d 23-Sep-19 62.0d 5 Day/wk w/Rain Open tunnel for diversion 
15 Shutdown power plant - Jan 2020 0.0d 02-Jan-20 0.0d 5 Day/wk w/Rain Shutdown power plant - Jan 2020 
16 Construct tailwater cofferdam 20.0d 02-Jan-20 06-Feb-20 144.0d 5 Day/wk w/Rain Construct tailwater cofferdam 
17 Decomission power plant and remove property 5.0d 02-Jan-20 09-Jan-20 124.0d 5 Day/wk w/Rain Decomission power plant and remove property 
18 Drawdown RWS 2328 to 2202 thru div. tunnel 42.0d 02-Jan-20 12-Feb-20 0.0d 7-day/wk Drawdown RWS 2328 to 2202 thru div. tunnel 
19 Remove fish spawing facilities 40.0d 10-Jan-20 19-Mar-20 129.0d 5 Day/wk w/Rain Remove fish spawing facilities 
26 Remove power plant appurtenances 10.0d 10-Jan-20 28-Jan-20 179.0d 5 Day/wk w/Rain Remove power plant appurtenances 
30 Remove power plant above yard level 20.0d 10-Jan-20 14-Feb-20 124.0d 5 Day/wk w/Rain Remove power plant above yard level 
101 Wait for suitable weather and phreatic surface drawdown 71.0d 13-Feb-20 29-May-20 0.0d 5 Day/wk w/Rain Wait for suitable weather and phreatic surface drawdown 
31 Remove power plant equipment 15.0d 18-Feb-20 12-Mar-20 124.0d 5 Day/wk w/Rain Remove power plant equipment 

32 Remove power plant structure / penstock below yard level 30.0d 13-Mar-20 24-Apr-20 124.0d 5 Day/wk w/Rain Remove power plant structure / penstock below yard level 
20 Begin excavation of Iron Gate dam embankment 0.0d 01-Jun-20 0.0d 5 Day/wk w/Rain Begin excavation of Iron Gate dam embankment 
21 Excavate Iron Gate embankment El 2348 to 2293 (150k cy) 20.0d 01-Jun-20 26-Jun-20 0.0d 5 Day/wk w/Rain Excavate Iron Gate embankment El 2348 to 2293 (150k c 
35 Remove spillway concrete structures 10.0d 15-Jun-20 26-Jun-20 85.0d 5 Day/wk w/Rain Remove spillway concrete structures 
22 Excavate Iron Gate embankment El 2293 to 2250 (285k cy) 20.0d 29-Jun-20 27-Jul-20 0.0d 5 Day/wk w/Rain Excavate Iron Gate embankment El 2293 to 2250 (2 
27 Remove penstock intake structure 15.0d 29-Jun-20 20-Jul-20 40.0d 5 Day/wk w/Rain Remove penstock intake structure 
29 Remove Penstock and encasement thru dam/abutment 15.0d 21-Jul-20 10-Aug-20 40.0d 5 Day/wk w/Rain Remove Penstock and encasement thru dam/ab 
23 Excavate Iron Gate embankment El 2250 to 2170 (640K cy) 40.0d 28-Jul-20 22-Sep-20 0.0d 5 Day/wk w/Rain Excavate Iron Gate embankment El 225 
34 Remove div./outlet shaft/tower structure 20.0d 28-Jul-20 24-Aug-20 45.0d 5 Day/wk w/Rain Remove div./outlet shaft/tower structure 
28 Remove above ground penstock 15.0d 11-Aug-20 31-Aug-20 40.0d 5 Day/wk w/Rain Remove above ground penstock 
24 Armor lower portion and breach Iron Gate dam 5.0d 23-Sep-20 29-Sep-20 0.0d 5 Day/wk w/Rain Armor lower portion and breach Iron G 
25 Iron Gate dam removed to streambed 0.0d 23-Sep-20 15.0d 5 Day/wk w/Rain Iron Gate dam removed to streambed 
36 Remove remaining/other structures 10.0d 23-Sep-20 06-Oct-20 15.0d 5 Day/wk w/Rain Remove remaining/other structures 
33 Remove/Regrade tailwater cofferdam 5.0d 30-Sep-20 06-Oct-20 15.0d 5 Day/wk w/Rain Remove/Regrade tailwater cofferdam 
37 Install Cofferdam at div. tunnel intake (as needed) 5.0d 30-Sep-20 06-Oct-20 0.0d 5 Day/wk w/Rain Install Cofferdam at div. tunnel intake 

Today's Date: 26-Jan-11Actual Work Critical Remaining Work Summary Klamath River Dams Removal 
Remaining Work Milestone Data Date: 11-Mar-19Page 1 of 3 



2021 

Klamath River Dams Removal Classic WBS - Klamath 26-Jan-11 11:37 

Total Calendar 2019 2020 
Float prMar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar 
20.0d 5 Day/wk w/Rain Final Site Grading and Reclama 
0.0d 5 Day/wk w/Rain Plug Diversion tunnel 
0.0d 5 Day/wk w/Rain Remove div. tunnel cofferdam (a 
0.0d 5 Day/wk w/Rain Project contingency 
0.0d 5 Day/wk w/Rain Demobilize from 
0.0d 25-Jun-20, Copco 1 Dam Removal 

13.0d 5 Day/wk w/Rain Moblize at Copco 1 Dam Site 
0.0d Standard Start Copco 1 Removal - Later Constrained Start 

Activity ID Activity Name Remaining Early Start Early Finish 
Duration 

64 Final Site Grading and Reclamation 20.0d 30-Sep-20 28-Oct-20 
38 Plug Diversion tunnel 10.0d 07-Oct-20 20-Oct-20 
39 Remove div. tunnel cofferdam (as needed) 5.0d 22-Oct-20 28-Oct-20 
40 Project contingency 20.0d 29-Oct-20 01-Dec-20 
41 Demobilize from Iron Gate 20.0d 02-Dec-20 07-Jan-21 

273.9d 10-Jun-19 25-Jun-20CopcoCopco 1 Dam Removal 
45 Moblize at Copco 1 Dam Site 15.0d 10-Jun-19 28-Jun-19 
65 Start Copco 1 Removal - Later Constrained Start 0.0d 10-Jun-19 
51 Develop barge access 10.0d 01-Jul-19 15-Jul-19 
61 Improve Copco 1 haul roads and disposal sites 15.0d 01-Jul-19 22-Jul-19 
71 Mobilize barge crane 5.0d 16-Jul-19 22-Jul-19 
81 Exc/remove sediment at div. tunnel intake 10.0d 23-Jul-19 05-Aug-19 
91 Remove Div. Flap Gate and Install Slide Gates & controls b... 15.0d 23-Aug-19 13-Sep-19 
141 Remove Div. tunnel Plug - dry 15.0d 16-Sep-19 04-Oct-19 
211 Open diversion tunnel - contingency 15.0d 07-Oct-19 28-Oct-19 
151 Open tunnel for diversion 0.0d 29-Oct-19 
171 Shutdown power plant 0.0d 29-Oct-19 
191 Construct tailwater cofferdam and Access to Toe of Dam 15.0d 29-Oct-19 21-Nov-19 
181 Decomission power plant and remove property 5.0d 29-Oct-19 04-Nov-19 
161 Drawdown RWS 2606 to 2590 thru div. tunnel & gates 16.0d 29-Oct-19 13-Nov-19 
231 Remove and Salvage Copco 1 power plant equipment 20.0d 05-Nov-19 09-Dec-19 
251 Demo Copco 1 Dam Crest Structures from Crest/Barge 25.0d 14-Nov-19 27-Dec-19 
201 Remove power plant above yard level 20.0d 10-Dec-19 14-Jan-20 
431 Drawdown RWS from 2590 to 2529 thru div. tunnel 42.0d 27-Dec-19 07-Feb-20 
261 Demo & remove Copco1 Dam Conc. from Crest to Elev 2529 25.0d 30-Dec-19 11-Feb-20 
291 Demo and Remove Penstock intake structure 15.0d 02-Jan-20 28-Jan-20 
241 Remove power plant structure / penstock below yard level 30.0d 16-Jan-20 09-Mar-20 
301 Demo Remove Penstock & PP Appurtenances 10.0d 30-Jan-20 14-Feb-20 
351 Drawdown RWS from 2529 to 2483 thru notches 30.0d 11-Feb-20 12-Mar-20 
281 Demo and Remove Copco 1 Dam El. 2529 to El 2489 30.0d 13-Feb-20 31-Mar-20 
341 Demo and Remove Penstocks btw PP and Dam 15.0d 18-Feb-20 12-Mar-20 
271 Demo and Remove Right Abutment Conc Block 40.0d 13-Mar-20 08-May-20 
311 Demo and Remove Copco 1 Dam El 2489 to El 2473 10.0d 01-Apr-20 15-Apr-20 
381 Remove tailwater cofferdam and Regrade 10.0d 16-Apr-20 29-Apr-20 
371 Install Cofferdam at Div. tunnel intake 5.0d 16-Apr-20 22-Apr-20 
321 Remove Div. Control structure in dry and install U/S Plug 10.0d 23-Apr-20 06-May-20 
411 Final Grading and Site Reclamation 20.0d 30-Apr-20 28-May-20 
391 Install Plug in Diversion tunnel D/S of portal 5.0d 07-May-20 13-May-20 

401 Remove div. tunnel cofferdam 5.0d 14-May-20 20-May-20 
421 Demobilize from Copco 1 20.0d 29-May-20 25-Jun-20 

226.9d 24-Oct-19 04-Sep-20JC BoyJC Boyle Dam 
A90 Mobilize to JC Boyle sites - Later Constrained Start 15.0d 24-Oct-19 15-Nov-19 
A100 Improve JCB access/haul roads and disposal sites 10.0d 18-Nov-19 03-Dec-19 
A110 Modify canal to divert to river  (as needed) 5.0d 05-Dec-19 12-Dec-19 
A120 Shutdown JCB powerplant 0.0d 02-Jan-20 
A130 Decommission JCB powerplant and remove property 5.0d 02-Jan-20 09-Jan-20 
A140 Drawdown RWS 3793 to 3780 thru spillway & canal intake 10.0d 02-Jan-20 11-Jan-20 
A150 Close penstock gate 0.0d 13-Jan-20 

Actual Work Critical Remaining Work Summary 
Remaining Work Milestone 

13.0d 5 Day/wk w/Rain 
88.0d 5 Day/wk w/Rain 
13.0d 5 Day/wk w/Rain 
13.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 

20.0d 5 Day/wk w/Rain 
25.0d 5 Day/wk w/Rain 
0.0d 7-day/wk 

25.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 

25.0d 5 Day/wk w/Rain 
2.1d 7-day/wk 
0.0d 5 Day/wk w/Rain 

13.0d 5 Day/wk w/Rain 
25.0d 5 Day/wk w/Rain 
13.0d 5 Day/wk w/Rain 
34.1d 7-day/wk 
0.0d 5 Day/wk w/Rain 

13.0d 5 Day/wk w/Rain 
13.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
5.0d 5 Day/wk w/Rain 
5.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
5.0d 5 Day/wk w/Rain 

5.0d 5 Day/wk w/Rain 
0.0d 5 Day/wk w/Rain 
0.0d 

11.0d 5 Day/wk w/Rain 
11.0d 5 Day/wk w/Rain 
11.0d 5 Day/wk w/Rain 
1.0d 5 Day/wk w/Rain 

58.0d 5 Day/wk w/Rain 
1.0d 7-day/wk 

57.0d 5 Day/wk w/Rain 

Klamath River Dams Removal 
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Develop barge access 
Improve Copco 1 haul roads and disposal sites 
Mobilize barge crane 

Exc/remove sediment at div. tunnel intake 
Remove Div. Flap Gate and Install Slide Gates & controls by divers 

Remove Div. tunnel Plug - dry 
Open diversion tunnel - contingency 
Open tunnel for diversion 
Shutdown power plant 

Construct tailwater cofferdam and Access to Toe of Dam 
Decomission power plant and remove property 

Drawdown RWS 2606 to 2590 thru div. tunnel & gates 
Remove and Salvage Copco 1 power plant equipment 

Demo Copco 1 Dam Crest Structures from Crest/Barge 
Remove power plant above yard level 

Drawdown RWS from 2590 to 2529 thru div. tunnel 
Demo & remove Copco1 Dam Conc. from Crest to Elev 2529 

Demo and Remove Penstock intake structure 
Remove power plant structure / penstock below yard level 

Demo Remove Penstock & PP Appurtenances 
Drawdown RWS from 2529 to 2483 thru notches 

Demo and Remove Copco 1 Dam El. 2529 to El 2489 
Demo and Remove Penstocks btw PP and Dam 

Demo and Remove Right Abutment Conc Block 
Demo and Remove Copco 1 Dam El 2489 to El 2473 

Remove tailwater cofferdam and Regrade 
Install Cofferdam at Div. tunnel intake 

Remove Div. Control structure in dry and install U/S Plug 
Final Grading and Site Reclamation 

Install Plug in Diversion tunnel D/S of portal 

Remove div. tunnel cofferdam 
Demobilize from Copco 1 

04-Sep-20, JC Boyle Dam 

Mobilize to JC Boyle sites - Later Constrained Start 
Improve JCB access/haul roads and disposal sites 

Modify canal to divert to river  (as needed) 
Shutdown JCB powerplant 

Decommission JCB powerplant and remove property 
Drawdown RWS 3793 to 3780 thru spillway & canal intake 
Close penstock gate 

Today's Date: 26-Jan-11 

Data Date: 11-Mar-19 



Klamath River Dams Removal Classic WBS - Klamath 26-Jan-11 11:37 

Activity ID Activity Name Remaining 
Duration 

Early Start Early Finish Total 
Float 

Calendar 
Mar Apr May Jun Jul 

2019 
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar pr 

2020 2021 

A160 Remove first concrete stoplogs RWS 3780 to 3770 5.0d 13-Jan-20 21-Jan-20 0.0d 5 Day/wk w/Rain Remove first concrete stoplogs RWS 3780 to 3770 
A200 Remove 14' pipeline and canal 40.0d 13-Jan-20 20-Mar-20 82.0d 5 Day/wk w/Rain Remove 14' pipeline and canal 
A210 Construct JCB plant tailrace cofferdam 20.0d 13-Jan-20 18-Feb-20 67.0d 5 Day/wk w/Rain Construct JCB plant tailrace cofferdam 
A220 Remove penstock and JCB powerplant - above yard 30.0d 13-Jan-20 05-Mar-20 57.0d 5 Day/wk w/Rain Remove penstock and JCB powerplant - above yard 
A170 Remove 2nd concrete stoplogs RWS 3770 to 3762 5.0d 23-Jan-20 30-Jan-20 0.0d 5 Day/wk w/Rain Remove 2nd concrete stoplogs RWS 3770 to 3762 
A260 Wait for drier season to begin embankment exc 77.0d 31-Jan-20 28-May-20 0.0d 5 Day/wk w/Rain Wait for drier season to begin embankment exc 
A350 Stoplog removal contingency 5.0d 31-Jan-20 07-Feb-20 77.0d 5 Day/wk w/Rain Stoplog removal contingency 
A180 Remove spillway gates, piers, crest structure, deck - in dry 25.0d 10-Feb-20 20-Mar-20 77.0d 5 Day/wk w/Rain Remove spillway gates, piers, crest structure, deck - in dry 
A190 Remove lower portion of fish ladder 10.0d 10-Feb-20 26-Feb-20 97.0d 5 Day/wk w/Rain Remove lower portion of fish ladder 
A230 Remove penstock and JCB powerplant - below yard 35.0d 06-Mar-20 27-Apr-20 57.0d 5 Day/wk w/Rain Remove penstock and JCB powerplant - below yard 
A240 Remove JCB plant tailrace cofferdam & BF Tailrace 10.0d 28-Apr-20 11-May-20 57.0d 5 Day/wk w/Rain Remove JCB plant tailrace cofferdam & BF Tailrace 
A250 Begin removal of JCB embankment 0.0d 29-May-20 0.0d 5 Day/wk w/Rain Begin removal of JCB embankment 
A270 Remove JCB embankment 3800 to 3760 30.0d 29-May-20 10-Jul-20 0.0d 5 Day/wk w/Rain Remove JCB embankment 3800 to 3760 
A280 Remove left abutment wall & upper fish ladder 15.0d 13-Jul-20 31-Jul-20 0.0d 5 Day/wk w/Rain Remove left abutment wall & upper fish ladder 
A290 Armor lower portion of dam for breach 10.0d 13-Jul-20 24-Jul-20 0.0d 5 Day/wk w/Rain Armor lower portion of dam for breach 
A320 Remove remaining structures 10.0d 13-Jul-20 24-Jul-20 5.0d 5 Day/wk w/Rain Remove remaining structures 
A300 Remove concrete cutoff wall from streambed 5.0d 27-Jul-20 31-Jul-20 0.0d 5 Day/wk w/Rain Remove concrete cutoff wall from streambed 
A310 JCB removed to streambed by controlled breach 0.0d 03-Aug-20 0.0d 5 Day/wk w/Rain JCB removed to streambed by controlled breach 
A330 Restore JCB site and seed 10.0d 03-Aug-20 14-Aug-20 0.0d 5 Day/wk w/Rain Restore JCB site and seed 
A340 Demobilize from JC Boyle 15.0d 17-Aug-20 04-Sep-20 0.0d 5 Day/wk w/Rain Demobilize from JC Boyle 

CopcoCopco 2 Dam Removal 167.9d 24-Feb-20 14-Oct-20 0.0d 14-Oct-20, Copco 2 Dam Removal 

A380 Mobilize to Copco-2 sites - Later Constrained Start 15.0d 24-Feb-20 17-Mar-20 5.0d 5 Day/wk w/Rain Mobilize to Copco-2 sites - Later Constrained Start 
A390 Improve Copco-2 access/haul roads 15.0d 18-Mar-20 07-Apr-20 5.0d 5 Day/wk w/Rain Improve Copco-2 access/haul roads 
A400 Late Shutdown Copco-2 p-plant - follows Copco1 demo to 2... 0.0d 16-Apr-20 0.0d 5 Day/wk w/Rain Late Shutdown Copco-2 p-plant - follows Copco1 demo to 2473 
A410 Decommission Copco-2 powerplant and remove property 5.0d 16-Apr-20 22-Apr-20 0.0d 5 Day/wk w/Rain Decommission Copco-2 powerplant and remove property 
A420 Drawdown RWS 2484 to 2478 thru 2 spillway gates 1.0d 22-Apr-20 23-Apr-20 0.1d 7-day/wk Drawdown RWS 2484 to 2478 thru 2 spillway gates 
A430 Construct cofferdam - route flow thru right gates 15.0d 24-Apr-20 14-May-20 0.0d 5 Day/wk w/Rain Construct cofferdam - route flow thru right gates 
A440 Remove left two spillway bays to foundation 15.0d 15-May-20 05-Jun-20 0.0d 5 Day/wk w/Rain Remove left two spillway bays to foundation 
A450 Drawdown RWS 2478 to 2460 spillway demo notches 10.0d 29-May-20 08-Jun-20 0.1d 7-day/wk Drawdown RWS 2478 to 2460 spillway demo notches 
A460 Reconstruct cofferdam and switch water to left 15.0d 09-Jun-20 29-Jun-20 10.0d 5 Day/wk w/Rain Reconstruct cofferdam and switch water to left 
47 Remove wood-stave penstock 10.0d 09-Jun-20 22-Jun-20 35.0d 5 Day/wk w/Rain Remove wood-stave penstock 
48 Remove powerplant and penstock above yard level 25.0d 09-Jun-20 14-Jul-20 0.0d 5 Day/wk w/Rain Remove powerplant and penstock above yard level 
49 Construct tailrace cofferdam 10.0d 09-Jun-20 22-Jun-20 55.0d 5 Day/wk w/Rain Construct tailrace cofferdam 
A480 Plug power supply tunnels 15.0d 23-Jun-20 14-Jul-20 35.0d 5 Day/wk w/Rain Plug power supply tunnels 
42 Remove right-remaining spillway bays and dike 20.0d 30-Jun-20 28-Jul-20 10.0d 5 Day/wk w/Rain Remove right-remaining spillway bays and dike 
50 Remove powerplant and penstock below yard level 35.0d 15-Jul-20 01-Sep-20 0.0d 5 Day/wk w/Rain Remove powerplant and penstock below ya 
43 Copco-2 removed to streambed 0.0d 29-Jul-20 10.0d 5 Day/wk w/Rain Copco-2 removed to streambed 
44 Move cofferdam, redivert back to right - streambed 5.0d 29-Jul-20 04-Aug-20 10.0d 5 Day/wk w/Rain Move cofferdam, redivert back to right - streambed 
53 Remove remaining structures 10.0d 29-Jul-20 11-Aug-20 20.0d 5 Day/wk w/Rain Remove remaining structures 
A470 Remove remaining penstock intake structure behind cofferd... 10.0d 05-Aug-20 18-Aug-20 10.0d 5 Day/wk w/Rain Remove remaining penstock intake structure b 
46 Remove cofferdam that routed water to right 5.0d 19-Aug-20 25-Aug-20 10.0d 5 Day/wk w/Rain Remove cofferdam that routed water to right 
52 Remove tailrace cofferdam & BF Tailrace 5.0d 02-Sep-20 09-Sep-20 0.0d 5 Day/wk w/Rain Remove tailrace cofferdam & BF Tailrace 
54 Restore Copco-2 site and seed 10.0d 10-Sep-20 23-Sep-20 0.0d 5 Day/wk w/Rain Restore Copco-2 site and seed 
55 Demobilize from Copco-2 15.0d 24-Sep-20 14-Oct-20 0.0d 5 Day/wk w/Rain Demobilize from Copco-2 

Today's Date: 26-Jan-11Actual Work Critical Remaining Work Summary Klamath River Dams Removal 
Remaining Work Milestone Data Date: 11-Mar-19Page 3 of 3 
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